
VITA – NG Transformation 
Key Finance-Related Milestones 

 
Date Item Responsibility 

July 2006 MOU’s completed Customer agencies and 
VITA 

July 2006 and continuing All correspondence with 
federal cognizant agencies 
related to IT infrastructure 
coordinated with VITA 10 
days prior to submission to 
ensure consistent approach 

Customer agencies in 
coordination with VITA 

July 2006 Agency-specific rates 
implemented 

VITA 

Aug – Sept 2006 Budget requests for new IT 
infrastructure requirements 
should be based on 
estimated monthly 
enterprise rates 

Customer agencies 
submitting funding requests 
to DPB 

Aug – Sept 2006 Enterprise rates impacts 
submitted to DPB for all 
agencies 

VITA 

Aug 1, 2006 APD template for IT 
infrastructure services 
available to customer 
agencies 

VITA 

Aug 15, 2006 Any customer agency with 
federal grants that require 
an APD for IT 
infrastructure services shall 
notify VITA of the 
requirements.   
 
If an APD has already been 
submitted, a copy should be 
provided to VITA.  If the 
APD has not been 
submitted, customers 
should prepare the 
submission and provide it to 
VITA for review 10 days 
prior to the required 
submission date.   
 
If an APD is not required 
but there is still notification 

Customer agencies in 
coordination with VITA 



required by the federal 
granting agency, customers 
should coordinate the 
requirement with VITA.  

July 2007 VITA rates for FY 2008 
adjusted based on actual  
FY 2007 usage 

VITA 

July 2008 All VITA rates adjusted to 
correspond to NG contract 
rate categories 

VITA 

As required by Federal 
programs 

All Federal grant proposals 
for funding occurring on or 
after July 1, 2008 should be 
based upon estimated 
enterprise rates.  For 
funding prior to July 1, 
2008, agencies should use 
their agency-specific rates. 

Customer agencies 

 


